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PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

SUPPLEMENTAL FUNDS PROVIDED: $0.00
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THIS CHANGE ORDER PROVIDES FOR:

Increasing the size of Cross Beam Stiffeners, changing the tower field splices, adding seal welds to the tower struts and
installing tower intermediate stiffener plates at Skin Plate "D" as shown in this change order.

This change order provides for constructability improvements and clarifies contract requirements. These changes were
prepared and proposed for incorporation into the bid documents as Addendum No. 8. The Toll Bridge Project Oversight
Committee (TBPOC) directed that Addendum No. 8 not be issued and that these (and other) changes be incorporated by
Contract Change Order after contract approval.

This change order incorporates modifications detailed in change requests prepared by the consultant designer, T.Y. Lin
International - Moffat & Nichol (J.V.) and transmitted to the Resident Engineer as design Change Request No. 10, 18.1, 18.2,

169 and 179.

1. CHANGES TO ORTHOTROPIC BOX GIRDER DECK (OBGD) CROSS BEAMS.

Increases the size of the stiffeners and adds an additional 12,000 bolts to the OBG crossbeam. This results in an increase of
183,794 kilograms of Structural Steel (Bridge) (Box Girder).

2. CHANGES TO TOWER FIELD SPLICES.

Details for field splicing of the tower legs of the Self-Anchored Suspension Bridge, raised constructability concerns as
presented in the bid documents. To simplify construction, the designer proposed field splice changes that have been
demonstrated successfully in several full-scale wood models commissioned prior to bid opening. After completion of the
models, additional changes were identified to provide improved access for fabrication and inspection, resolve conflicts, and
provide additional clarity to the contract plans. These changes are detailed in design Change Request Nos. 10 and 18.1, that
resulted in a reduction of 45,472 kilograms of structural steel in the tower.

3. CHANGES TO TOWER STRUTS.

Seal welds were added to the tower leg doubler plate to prevent moisture intrusion and reduce maintenance. The openings
on the outer plate were enlarged to accommodate these seal welds.

4. REINSTATE TOWER INTERMEDIATE STIFFENER PLATES AT SKIN PLATE "D".

Addendum No. 4 modified the stiffener plates in the tower to improve constructability due to limited access to certain welds.
Some of the stiffener plates were inadvertently omitted in the revised plan sheets. This change order reinstates the missing
stiffener plates, thereby resolving Addendum No. 4’s intent to make the welding more accessible.
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Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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The increase and decrease of contract items at contract unit prices results in a net increase of $1,337,748.00.

For the changes in character of work related to additional caulking, paint repair, detailing and field erection procedures and
the reduction of cleaning and painting the structural steel beyond contract item work, the Contractor will receive a lump sum
payment of $286,604.00.

The total cost of this change order is $1,624,352.00, which can be financed from the contingency funds. A detailed cost
analysis for this change order has been placed into the project files.

Adjustment of contract time is deferred pending completion of the work specified in this change as the work may impact the
controlling operation.

This change order received concurrences from Michael Whiteside (Toll Bridge Design Spec Manager), Marwan Nader
(Designer of Record), TBPOC, Rick Morrow (Bridge Rep), Gary Pursell (Resident Engineer), Rob Kobal (HQ Oversight), Pete
Siegenthaler (Principal Bridge Engineer). Ken Terpstra (Program Manager) and Reza Valezadeh (CT Oversight).
Maintenance concurrence is not required for this change.

This change order received approval from TBPOC on February 15, 2007, for a not-to-exceed amount of $2,300,000.00.

This change order received a Headquarters "Authority to Proceed" (HQ ATP) on July 21, 2006, and an "Issue and Approve"
requiring the Contractor's signature on July 13, 2007.

The change order was submitted to the Contractor for signature on July 13, 2007 and has yet to be executed by the
Contractor. It appears that the Contractor will not sign the change order due to the fact that their overseas fabricator in China
does not agree with the unit price adjustments at contract item price. The Contractor has been unable to support that an
adjustment of compensation is warranted for fabrication.

Since the Contractor did not return the change order signed, on August 24, 2007, this change order received a revised "lssue
and Approve" from Headquarters to process the change order unilaterally. The change order was then approved by the
Principal Engineer on August 28, 2007. Copies of Headquarters' approvals are attached for reference.
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